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Program Information 
 

 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 

Designation And Nomenclature (Popular Name)
AGM-88E Advanced Anti-Radiation Guided Missile (AARGM)

DoD Component
Navy

Joint Participants
Italian Ministry of Defense

Responsible Office
CAPT Brian Corey  
PEO(U&W) 
Attn: PMA-242, Bldg 2272, R252 
47123 Buse Road, Unit IPT 
Patuxent River, MD 20670-1557 

Phone  
Fax  
DSN Phone  
DSN Fax 

301-757-7422  
301-757-7418  
757-7422  
--

brian.corey1@navy.mil Date Assigned June 25, 2009

SAR Baseline (Production Estimate)
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated January 21, 2009
 
Approved APB
NAE Approved Acquisition Program Baseline (APB) dated February 25, 2011
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Mission and Description 
 
The AGM-88E Advanced Anti-Radiation Guided Missile (AARGM) program will field a major system upgrade to the 
AGM-88 High Speed Anti-Radiation Missile (HARM) inventory. The AARGM will provide a significant enhancement 
to Naval operational capability in the Offensive Counter Air/Suppression of Enemy Air Defenses (SEAD) mission 
area by technological upgrade to the HARM guidance system to counter enemy use of simple, cheap 
countermeasures and tactics such as mobility and radar shutdown. The AARGM will be employed in the Offensive 
Counter Air/SEAD role in direct support of all mission areas within the objective force (e.g., Strike Warfare, 
Amphibious Warfare, Anti-Surface Ship Warfare, Command and Control Warfare and Information Warfare) 
providing a rapid, organic response to air defense threats ranging from Smaller Scale Contingencies (SSC) to Major 
Theater War (MTW). It will be employed by Naval aircraft operating from both sea and land bases. 
 
The AGM-88E AARGM missile provides a new multi-mode guidance section and modified control section mated 
with existing HARM propulsion and warhead sections. The new guidance section will have a passive Anti-Radiation 
Homing (ARH) receiver and associated antennae, a Global Positioning System/Inertial Navigation System 
(GPS/INS) and Millimeter Wave (MMW) radar for terminal guidance capability. The AARGM will also have the 
capability to transmit terminal (end game) data via a Weapon Impact Assessment (WIA) transmitter to national 
satellites just before AARGM impacts its target. Additionally, a provision to receive off-board targeting information, 
via the Integrated Broadcast System (IBS), is incorporated in the weapon system. 
 
The AARGM is the acquisition upgrade to HARM, the Navy's only Defense Suppression missile. Acquisition of 
AARGM is critical to addressing the limitations and shortcomings of HARM including: (1) counter shutdown 
capability, (2) limited lethality against advanced threat air defense units, (3) limited captive carry life, (4) no impact 
reporting capability and (5) no off-board targeting reception capability. 
 
The AGM-88E AARGM has been selected by the Navy for use on the F/A-18C/D and will be compatible with the 
F/A-18E/F, EA-6B (and follow-on aircraft), F-16C/J and JSF external carriage (post IOC).  
 
 
 
 
 

AGM-88E AARGM December 31, 2010 SAR

  UNCLASSIFIED 4



Executive Summary 
 
Transition to the Low Rate Initial Production (LRIP) phase occurred in September 2008 with a successful Milestone 
C Decision.  Full Rate Production (FRP) Phase is scheduled for 2012- 2020. A total of 1,879 Advanced Anti-
Radiation Guided Missiles (AARGMs) (including Captive Air Training Missiles and spare Guidance and Control 
Sections) are planned for production with Initial Operational Capability (IOC) in May 2011.  In November 2009, a 
Cooperative Production, Sustainment and follow-on Development Memorandum of Agreement (MOA) between the 
U.S. and Italy went into effect after final signature by the Assistant Secretary of the Navy, Research, Development 
and Acquisition (ASN(RDA)). 
 
The following accomplishments and developments have occurred since the 2009 Selected Acquisition Report 
(SAR): LRIP II contract awarded; initiated Independent Operational Test & Evaluation (IOT&E) June 2010/decertified 
September 2010; two Program Management Reviews (PMRs); two International Cooperative Program Steering 
Committee meetings; delivery of 13 missiles; establishment of an Alliant TechSystems (ATK)/Matra British 
Aerospace Engineering (BAE) Dynamics Alenia (MBDA) production agreement; and participated in a Gate 6 
Sufficiency Review with ASN(RDA). 
 
PEO(U&W) decertified AARGM from IOT&E as a result of intermittent hardware and software failures. The program 
is currently executing a plan to return to IOT&E.  ITE flight testing with final IOT&E software configuration and 
rescreened LRIP assets started the first week of February 2011. System level and independent reviews have 
completed, and Operational Test anomalies have been corrected. A return to IOT&E is expected in 3rd quarter FY 
2011. 

Based on over 70 hours of flight testing of the latest software, there are currently no significant software issues. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 
 

 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone B Decision APR 2003 APR 2003 OCT 2003 JUN 2003
SD&D Contract Award MAY 2003 MAY 2003 NOV 2003 JUN 2003
Beginning of TECHEVAL MAR 2007 MAR 2007 SEP 2007 MAR 2007
Milestone C Decision (LRIP) MAR 2008 MAR 2008 SEP 2008 SEP 2008
Beginning of OPEVAL MAR 2009 MAR 2010 SEP 2010 JUN 2010 (Ch-1)

IOC NOV 2010 NOV 2010 MAY 2011 MAY 2011 (Ch-2)

FRP Decision JUL 2010 MAR 2012 SEP 2012 MAR 2012 (Ch-3)

FRP Contract Award DEC 2010 APR 2012 OCT 2012 APR 2012 (Ch-3)

Acronyms And Abbreviations 
FRP - Full Rate Production 
IOC - Initial Operational Capability 
LRIP - Low Rate Initial Production 
OPEVAL - Operational Evaluation 
SD&D - System Development and Demonstration 
TECHEVAL - Technical Evaluation 

Change Explanations 
(Ch-1) An Operational Test Readiness Review (OTRR) was held in January 2010. Due to Director of Test and 
Evaluation (DOT&E) concerns over the use of Production Representative Models (PRMs) for Operational Evaluation 
(OPEVAL), the start of test message for OPEVAL was released in June 2010. This moved the current estimate for 
OPEVAL from March 2010 to June 2010. 
 
(Ch-2) The delays in OPEVAL moved the expected Initial Operational Capability (IOC) estimate from March 2011 to 

AGM-88E AARGM December 31, 2010 SAR

  UNCLASSIFIED 7



 
 
 

May 2011. 
 
(Ch-3) As a result of OPEVAL delays, the estimated date for a Full Rate Production (FRP) Decision moved from 
April 2011 to March 2012, and the estimated date for a FRP Contract Award moved from April 2011 to April 2012. 
To prevent a break in production, the incorporation of a third Low Rate Initial Production (LRIP) lot into AARGM's 
acquisition strategy was approved 18 January 2011 by the Assistant Secretary of the Navy, Research, Development 
and Acquisition (ASN(RDA)) at the Gate 6 Sufficiency Review. 
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Performance 
 
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Material Availability >=0.95 >=0.95 >=0.9 TBD >=0.91
Net Ready The system 

must fully 
support 
execution of 
all 
operational 
activities 
identified in 
the 
applicable 
joint and 
system 
integrated 
architectures 
and the 
system must 
satisfy the 
technical 
requirements
for Net-
Centric 
military 
operations 
to include (1) 
DISR-
mandated 
GIG IT 
standards 
and profiles 
identified in 
the TV-1; (2) 
DISR-man 
dated GIG 
KIPs 
identified in 
the KIP 
declaration 
table; (3) 
NCOW RM 
Enterprise 
Services; (4) 
IA 
requirements
including 
availability, 
integrity, 

The system 
must fully 
support 
execution of 
all 
operational 
activities 
identified in 
the 
applicable 
joint and 
system 
integrated 
architectures 
and the 
system must 
satisfy the 
technical 
requirements
for Net-
Centric 
military 
operations 
to include (1) 
DISR-
mandated 
GIG IT 
standards 
and profiles 
identified in 
the TV-1; (2) 
DISR-man 
dated GIG 
KIPs 
identified in 
the KIP 
declaration 
table; (3) 
NCOW RM 
Enterprise 
Services; (4) 
IA 
requirements
including 
availability, 
integrity, 

The system 
must fully 
support 
execution of 
joint critical 
operational 
activities 
identified in 
the 
applicable 
joint and 
system 
intregrated 
architectures 
and the 
system must 
satisfy the 
technical 
requirements
for transition 
to Net-
Centric 
military 
operations 
to include 1) 
DISR - 
mandated 
GIG IT 
standards 
and profiles 
indentified in 
the TV-1; 2) 
DISR-
mandated 
GIG KIPs 
identified in 
the KIP 
declaration 
table; 3) 
NCOW RM 
Enterprise 
Services; 4) 
IA 
requirements
including 
availability, 

TBD The system 
must fully 
support 
execution of 
all 
operational 
activities 
identified in 
the 
applicable 
joint and 
system 
integrated 
architectures 
and the 
system must 
satisfy the 
technical 
requirements
for Net-
Centric 
military 
operations 
to include (1) 
DISR-
mandated 
GIG IT 
standards 
and profiles 
identified in 
the TV-1; (2) 
DISR-man 
dated GIG 
KIPs 
identified in 
the KIP 
declaration 
table; (3) 
NCOW RM 
Enterprise 
Services; (4) 
IA 
requirements
including 
availability, 
integrity, 
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Requirements Source: 
AARGM Capabilties Production Document (CPD) Change 1, approved April 1, 2010, OPNAV serial number 808-
88-10. 
 
 

authenticatio
n, 
confidentiality
, and non-
repudiation, 
and 
issuance of 
an ATO by 
the DAA; 
and 5) 
Operationally
effective IEs, 
and mission 
critical 
performance 
and IA 
attributes, 
data 
correctness, 
data 
availability, 
and 
consistent 
data 
processing 
specified in 
the 
applicable 
joint and 
system 
integrated 
architecture 
views.

authentic-
ation, 
confidentiality
, and non-
repudiation, 
and 
issuance of 
an ATO by 
the DAA; 
and 5) 
Operationally
effective IEs, 
and mission 
critical 
performance 
and IA 
attributes, 
data 
correctness, 
data 
availability, 
and 
consistent 
data 
processing 
specified in 
the 
applicable 
joint and 
system 
integrated 
architecture 
views.

integrity, 
authenticatio
n, 
confidentiality
and non-
repudiation, 
and 
issuance of 
an IATO by 
the DAA; 
and 5) 
Operationally
effective IEs; 
and mission 
critical 
performance 
and IA 
attributes, 
data 
correctness, 
data 
availability, 
and 
consistent 
data 
processing 
specified in 
the 
applicable 
joint and 
system 
integrated 
architecture 
views.

authenticatio
n, 
confidentiality
, and non-
repudiation, 
and 
issuance of 
an ATO by 
the DAA; 
and 5) 
Operationally
effective IEs, 
and mission 
critical 
performance 
and IA 
attributes, 
data 
correctness, 
data 
availability, 
and 
consistent 
data 
processing 
specified in 
the 
applicable 
joint and 
system 
integrated 
architecture 
views.

Probability of Correct 
Identification (PCID) 
of a Target Emitter 

>=0.99 
PCID for all 
emitters in 
the AARGM 
CPD 
Appendix D

>=0.99 
PCID for all 
emitters in 
the AARGM 
CPD 
Appendix D

>=0.95 
PCID of 
available 
threshold 
emitters in 
the AARGM 
CPD 
Appendix D

TBD >=0.95 
PCID for all 
emitters in 
the AARGM 
CPD 
Appendix D

Acronyms And Abbreviations 
ATO - Approval to Operate 
CPD - Capabilities Production Document 
DAA - Designated Approval Authority 
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Classified Performance information is provided in the classified annex to this submission.  
 
 
 

DISR - DoD IT Standards Registry 
GIG - Global Information Grid 
IA - Information Assurance 
IATO - Interim Approval to Operate 
IE - Information Exchange 
IT - Information Technology 
KIP - Key Interface Profile 
NCOW RM - Net Centric Operations and Warfare Reference Model 
PCID - Probability of Correct Identification (PCID) 
TBD - To Be Determined 
TV - Technical View 

Change Explanations 
None 
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Track To Budget 
 

 
 
 

General Memo
Procurement funding includes both funding from the HARM Mods program element (BA 02) and the AARGM Initial 
Spares program element (BA 06). 
 
RDT&E
 
APPN 1319  BA 07  PE 0205601N  (Navy) 
 
  Project 2185  HARM Improvement/AARGM  (Shared)   
 
Procurement
 
APPN 1507  BA 02  PE 0204162N  (Navy) 
 
  ICN 23270  HARM Mods     
 
APPN 1507  BA 06  PE 0204162N  (Navy) 
 
  ICN 61202  Initial Spares  (Shared)   
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2003 $M
BY2003 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 578.9 578.9 636.8 604.5 600.3 600.3 631.0
Procurement 949.6 949.6 1044.6 987.7 1261.1 1261.1 1277.7

Flyaway 858.5 -- -- 896.3 1143.3 -- 1161.5
Recurring 830.4 -- -- 866.2 1108.2 -- 1124.7
Non Recurring 28.1 -- -- 30.1 35.1 -- 36.8

Support 91.1 -- -- 91.4 117.8 -- 116.2
Other Support 84.1 -- -- 84.2 109.2 -- 107.7
Initial Spares 7.0 -- -- 7.2 8.6 -- 8.5

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 1528.5 1528.5 N/A 1592.2 1861.4 1861.4 1908.7

 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 40 40 40
Procurement 1879 1879 1879
Total 1919 1919 1919
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

RDT&E 623.2 7.8 0.0 0.0 0.0 0.0 0.0 0.0 631.0
Procurement 117.0 56.1 73.4 88.9 131.9 136.1 158.3 516.0 1277.7
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 740.2 63.9 73.4 88.9 131.9 136.1 158.3 516.0 1908.7
PB 2011 Total 724.9 56.0 84.8 113.4 132.6 136.8 152.8 450.4 1851.7
Delta 15.3 7.9 -11.4 -24.5 -0.7 -0.7 5.5 65.6 57.0
 

Quantity Undistributed Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

Development 40 0 0 0 0 0 0 0 0 40
Production 0 65 47 72 104 194 227 274 896 1879
PB 2012 Total 40 65 47 72 104 194 227 274 896 1919
PB 2011 Total 40 65 47 92 152 199 232 274 818 1919
Delta 0 0 0 -20 -48 -5 -5 0 78 0
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1993 -- -- -- -- -- -- 9.6
1994 -- -- -- -- -- -- 12.4
1995 -- -- -- -- -- -- 2.6
1996 -- -- -- -- -- -- 33.1
1997 -- -- -- -- -- -- 32.6
1998 -- -- -- -- -- -- 32.8
1999 -- -- -- -- -- -- 20.2
2000 -- -- -- -- -- -- 25.0
2001 -- -- -- -- -- -- 21.8
2002 -- -- -- -- -- -- 18.3
2003 -- -- -- -- -- -- 46.4
2004 -- -- -- -- -- -- 30.4
2005 -- -- -- -- -- -- 84.8
2006 -- -- -- -- -- -- 76.5
2007 -- -- -- -- -- -- 90.0
2008 -- -- -- -- -- -- 45.5
2009 -- -- -- -- -- -- 26.7
2010 -- -- -- -- -- -- 14.5
2011 -- -- -- -- -- -- 7.8

Subtotal 40 -- -- -- -- -- 631.0
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Annual Funding BY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2003 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2003 $M

Non 
Recurring 
Flyaway  

BY 2003 $M

Total 
Flyaway  

BY 2003 $M

Total 
Support  

BY 2003 $M

Total 
Program  

BY 2003 $M

1993 -- -- -- -- -- -- 10.9
1994 -- -- -- -- -- -- 13.8
1995 -- -- -- -- -- -- 2.8
1996 -- -- -- -- -- -- 35.6
1997 -- -- -- -- -- -- 34.6
1998 -- -- -- -- -- -- 34.6
1999 -- -- -- -- -- -- 21.0
2000 -- -- -- -- -- -- 25.7
2001 -- -- -- -- -- -- 22.1
2002 -- -- -- -- -- -- 18.3
2003 -- -- -- -- -- -- 45.8
2004 -- -- -- -- -- -- 29.2
2005 -- -- -- -- -- -- 79.4
2006 -- -- -- -- -- -- 69.5
2007 -- -- -- -- -- -- 79.8
2008 -- -- -- -- -- -- 39.6
2009 -- -- -- -- -- -- 23.0
2010 -- -- -- -- -- -- 12.3
2011 -- -- -- -- -- -- 6.5

Subtotal 40 -- -- -- -- -- 604.5
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Annual Funding TY$ 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2008 25 32.7 -- 6.0 38.7 2.3 41.0
2009 4 16.4 -- 1.1 17.5 7.7 25.2
2010 36 39.4 -- 1.0 40.4 10.4 50.8
2011 47 43.3 -- 4.0 47.3 8.8 56.1
2012 72 56.9 -- 8.3 65.2 8.2 73.4
2013 104 71.8 -- 8.2 80.0 8.9 88.9
2014 194 114.0 -- 8.2 122.2 9.7 131.9
2015 227 126.0 -- -- 126.0 10.1 136.1
2016 274 145.4 -- -- 145.4 12.9 158.3
2017 276 144.5 -- -- 144.5 16.6 161.1
2018 297 152.8 -- -- 152.8 9.7 162.5
2019 242 127.8 -- -- 127.8 8.0 135.8
2020 81 53.7 -- -- 53.7 2.9 56.6

Subtotal 1879 1124.7 -- 36.8 1161.5 116.2 1277.7
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Low Rate Initial Production 
 

 
There are three planned phases of Low Rate Initial Production (LRIP).  Deliveries for LRIP I are scheduled to be 
completed in 2011. The LRIP II Firm-Fixed-Price (FFP) contract was awarded July 30, 2010 at target unit 
cost, and deliveries are scheduled to be completed in 2012.  The incorporation of a third LRIP into AARGM's 
acquisition strategy was approved January 18, 2011 by ASN(RDA) at the Gate 6 Sufficency Review. The LRIP III 
contract award is anticipated in 3rd quarter FY 2011, with deliveries anticipated to be completed in 2013.    
 
 
 
 

  

 
 
Procurement funding includes both funding from the HARM Mods program element (BA 02) and the AARGM Initial 
Spares program element (BA 06). 
 

Annual Funding BY$ 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2003 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2003 $M

Non 
Recurring 
Flyaway  

BY 2003 $M

Total 
Flyaway  

BY 2003 $M

Total 
Support  

BY 2003 $M

Total 
Program  

BY 2003 $M

2008 25 28.2 -- 5.2 33.4 2.0 35.4
2009 4 14.0 -- 0.9 14.9 6.6 21.5
2010 36 33.2 -- 0.8 34.0 8.8 42.8
2011 47 35.9 -- 3.3 39.2 7.3 46.5
2012 72 46.4 -- 6.8 53.2 6.7 59.9
2013 104 57.6 -- 6.6 64.2 7.2 71.4
2014 194 90.0 -- 6.5 96.5 7.6 104.1
2015 227 97.8 -- -- 97.8 7.8 105.6
2016 274 111.0 -- -- 111.0 9.8 120.8
2017 276 108.4 -- -- 108.4 12.5 120.9
2018 297 112.7 -- -- 112.7 7.2 119.9
2019 242 92.7 -- -- 92.7 5.8 98.5
2020 81 38.3 -- -- 38.3 2.1 40.4

Subtotal 1879 866.2 -- 30.1 896.3 91.4 987.7

Initial LRIP Decision Current Total LRIP 
 Approval Date  9/30/2008  9/30/2008
 Approved Quantity  187  187
 Reference

 
ADM dated September 
30, 2008  

ADM dated September 
30, 2008

 Start Year  2008  2008
 End Year  2010  2011
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Nuclear Cost 
 

 
 
 
 

Foreign Military Sales 
 

 

Country Date of 
Sale

Quantity Total 
Cost $M

Memo

Italy 11/15/2005 232 58.7 Cooperative Development Memorandum of 
Agreement (MOA) between Italy and the US was 
signed November 15, 2005. Cooperative 
Production, Sustainment and Follow-on 
Development MOA between Italy and the US was 
signed November 18, 2009. The quantity of 232 
represents total number of missiles that Italy is 
expected to receive through Full Rate Production.

None 
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2003 $M BY2003 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2010 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 1528.5 1592.2
Quantity 1919 1919
Unit Cost 0.797 0.830 +4.14 

Average Procurement Unit Cost (APUC) 
Cost 949.6 987.7
Quantity 1879 1879
Unit Cost 0.505 0.526 +4.16 

BY2003 $M BY2003 $M

Unit Cost 
Original UCR 

Baseline 
(JUL 2003 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 1339.8 1592.2
Quantity 1790 1919
Unit Cost 0.748 0.830 +10.96 

Average Procurement Unit Cost (APUC) 
Cost 806.5 987.7
Quantity 1750 1879
Unit Cost 0.461 0.526 +14.10 
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Unit Cost History 
 

  

 

 

BY2003 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB JUL 2003 0.748 0.461 0.844 0.556
APB as of January 2006 JUL 2003 0.748 0.461 0.844 0.556
Revised Original APB N/A N/A N/A N/A N/A
Prior APB APR 2010 0.797 0.505 0.970 0.671
Current APB FEB 2011 0.797 0.505 0.970 0.671
Prior Annual SAR DEC 2009 0.808 0.513 0.965 0.662
Current Estimate DEC 2010 0.830 0.526 0.995 0.680

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.844 0.017 -0.025 0.030 0.022 0.085 0.000 0.022 0.151 0.970
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.970 -0.022 0.000 0.003 0.012 0.033 0.000 -0.001 0.025 0.995
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.556 0.010 -0.007 0.029 0.000 0.070 0.000 0.022 0.124 0.671
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.671 -0.023 0.000 0.003 0.000 0.030 0.000 -0.001 0.009 0.680
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A APR 2003 APR 2003 JUN 2003
Milestone C N/A MAR 2008 MAR 2008 SEP 2008
IOC N/A MAY 2010 NOV 2010 MAY 2011
Total Cost (TY $M) N/A 1510.9 1861.4 1908.7
Total Quantity N/A 1790 1919 1919
Prog. Acq. Unit Cost (PAUC) N/A 0.844 0.970 0.995
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 600.3 1261.1 -- 1861.4
Previous Changes 

Economic -- -40.9 -- -40.9
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +7.9 +45.2 -- +53.1
Other -- -- -- --
Support -- -21.9 -- -21.9

Subtotal +7.9 -17.6 -- -9.7
Current Changes 

Economic +0.3 -2.2 -- -1.9
Quantity -- -- -- --
Schedule -- +5.3 -- +5.3
Engineering +22.8 -- -- +22.8
Estimating -0.3 +10.8 -- +10.5
Other -- -- -- --
Support -- +20.3 -- +20.3

Subtotal +22.8 +34.2 -- +57.0
Total Changes +30.7 +16.6 -- +47.3
CE - Cost Variance 631.0 1277.7 -- 1908.7
CE - Cost & Funding 631.0 1277.7 -- 1908.7
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Previous Estimate: December 2009 

Summary Base Year 2003 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 578.9 949.6 -- 1528.5
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +6.6 +30.3 -- +36.9
Other -- -- -- --
Support -- -15.3 -- -15.3

Subtotal +6.6 +15.0 -- +21.6
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering +19.3 -- -- +19.3
Estimating -0.3 +7.5 -- +7.2
Other -- -- -- --
Support -- +15.6 -- +15.6

Subtotal +19.0 +23.1 -- +42.1
Total Changes +25.6 +38.1 -- +63.7
CE - Cost Variance 604.5 987.7 -- 1592.2
CE - Cost & Funding 604.5 987.7 -- 1592.2
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +0.3
Adjustment for current and prior escalation. (Estimating) -0.3 -0.3
Software changes required to correct anomalies discovered during Initial Operational 

Test & Evaluation (IOT&E) (Engineering) +19.3 +22.8

RDT&E Subtotal +19.0 +22.8

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -2.2
Stretch-out of procurement buy profile from FY 2019 to FY 2020 due to budget 

reductions. (Schedule) 0.0 +5.3

Budget marks added an additional year of production resulting in an increase of flyaway 
costs. (Estimating) +7.5 +10.8

Additional Other Support due to stretch-out of procurement buy profile. (Support) +15.3 +20.0
Increase in Initial Spares based on negotiated contract cost. (Support) +0.3 +0.3

Procurement Subtotal +23.1 +34.2
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Contracts 
 

 

 
 
 
 

Appropriation: Procurement 
Contract Name AGM-88E AARGM LRIP I 
Contractor Alliant TechSystems (ATK) 
Contractor Location Woodland Hills, CA 91367 
Contract Number, Type N00019-09-C-0026,  FPIF 
Award Date December 23, 2008 
Definitization Date September 30, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

55.1 61.3 29 55.1 61.3 29 53.4 55.1 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date -5.2 -0.3 
Previous Cumulative Variances 0.0 0.0 
Net Change -5.2 -0.3 

Cost And Schedule Variance Explanations 
The net unfavorable change in cost and schedule is due to schedule delays beginning in January 2010 when the 
contractor experienced technical issues due to production yield issues and a complex design creating a cost growth 
and a schedule slip. A contractual change was generated to modify the delivery schedule as result of production 
challenges. Since June, the contractor has provided government consideration in terms of invested capital and 
uncharged labor. Additionally, the contractor has been able to meet the modified schedule and control their costs. 
Earned Value data improved after the deliveries and has improved slightly from that point in time.  
 
This is the last time this contract will be reported in the SAR.  The contract is 90% complete. 
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Appropriation: Procurement 
Contract Name AARGM LRIP II 
Contractor Alliant TechSystems (ATK) 
Contractor Location Woodland Hills, CA 91367 
Contract Number, Type N00019-10-C-0065,  FFP 
Award Date July 30, 2010 
Definitization Date July 30, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

50.1 N/A 40 50.1 N/A 40 50.1 50.1 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The contract target price of $50.1M includes $11.9M of Italian requirements for 2 All-Up-Rounds (AURs), 2 Captive 
Air Training Missiles (CATMs), and the facilitization of an Italian subcontractor, Matra British Aerospace Engineering 
(BAE) Dynamics Alenia (MBDA). The quantity reflects US and Italian quantities. 
 
This is the first time this contract is being reported. 
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Deliveries and Expenditures 
 

 

 
Development:  Only 39 were delivered.  One unit was not delivered to the government as the contractor purchased 
the asset to reduce government share of cost growth on the SDD contract. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 40 39 40 97.50% 
Production 1879 13 1879 0.69% 
Total Program Quantities Delivered 1919 52 1919 2.71% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 1908.7 Years Appropriated 19 
Expenditures To Date 644.1 Percent Years Appropriated 67.86% 
Percent Expended 33.75% Appropriated to Date 804.1 
Total Funding Years 28 Percent Appropriated 42.13% 
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Operating and Support Cost 
 

 

 
 
 

Assumptions And Ground Rules 
All costs were estimated in constant FY2003 dollars, the base year of the estimate. The date of the O&S estimate is 
August 2008. 
 
For this estimate, full benefit of concurrency with High Speed Anti-Radiation Missile (HARM) is assumed with this 
estimate concentrating on the AARGM unique components (guidance and control sections). Common costs for 
System Engineering and Program Management, Support Equipment, Container procurement and repair, and 
Technical Data management costs for the HARM AGM-88 are assumed to be included under the HARM program. 
 
O&S costs were modeled using the AIR-4.2 Joint Munitions Operating and Support (JMOS) Cost Model, which has 
been tailored for AARGM unique requirements. This model is structured to follow the work breakdown structure 
guidance provided in the Operating and Support Cost-Estimating Guide issued from the Office of the Secretary of 
Defense Cost Analysis Improvement Group, May 1992. 
 
Weapon Service Life is 15 years per AARGM All-Up Round (AUR) vice 20 years per HARM. 
 
Total missile costs are calculated by multiplying the average annual cost for all missiles by the weapon service life 
years (15). 

Costs BY2003 $M

Cost Element
AGM-88E AARGM 

Avg Annual Cost for All Missiles
AGM-88 HARM 

Avg Annual Cost for All Missiles
Unit-Level Manpower 2.540 0.122
Unit Operations 1.812 0.592
Maintenance 4.439 0.878
Sustaining Support 3.094 1.489
Continuing System Improvements 2.640 1.147
Indirect Support 0.234 0.014
Other -- --
Total Unitized Cost (Base Year 2003 $) 14.759 4.242
 
 

Total O&S Costs $M AGM-88E AARGM AGM-88 HARM
Base Year 221.4 84.3
Then Year 382.3 129.7
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